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A CONSTRUCTION SCHEDULE OR PROGRAMME
In its simplest form, a building schedule or programme 
may only state a proposed starting and completion 
date; this is clearly meaningless in the context of 
planning and control and offers no help to the 
management of the building project.

For a programme to be useful and offer meaningful 
information, it must first incorporate all the required 
activities, listed in the sequence in which they would 
be implemented, known as activity sequencing. 
Thereafter dependencies need to be defined, 
relationships between two or more activities; for 
example, plastering a wall cannot start before the 
wall has been started and built; it could also require 
that the electrician install conduits in the wall before 
the plastering activity can start. 

A programme further facilitates management in 
highlighting the relationships between resource 
allocation and project durations, resulting in the more 
efficient use of resources. And provides management 
with a means of exploring the alternatives available in 
trying to achieve the most cost effective and efficient 
way of completing a project.

The more time you put into developing the 
construction schedule or programme, the less issues 
you’ll have when you execute the project plan, which 
is key to good construction management.

By following the steps below, you will be able to 
develop an effective construction schedule.

Get all the Information 
Construction scheduling involves different types of 
resources, stakeholders, and participants. Begin by 
listing all the subcontractors involved in the project 
(normally many involved in a construction project). 

Once you have the list, reach out to them, and ask 
them how much time it will take to procure materials. 
Once you have that information, ask them what their 
expected duration would be to complete their task(s) 
or part(s) of the project. 

You also need to establish with the local authority and 
get a list of requirements and what inspections will be 
needed throughout the build, which may also include 
other inspections by others, like the NHBRC, or and 
any other professional like the structural engineer.

When it comes to budgeting the cash flow of your 
project, you will need to go through the process with 
your bank and determine when they will release 
funds. You need constant liquidity (cash) to keep 
the project moving forward, so before it starts, it’s 
key to have an understanding with your bank and 
its process about paying money. Talking to the bank 
before scheduling gives them a big-picture view of 
the project and provides you with valuable insight into 
how to schedule around cash flow.

What tools can you use to create a schedule?
A project schedule is normally expressed as a chart 
or by some other graphical means of representation 
in which the subdivision of activities is normally shown 
on the vertical axis and time on the horizontal axis; 
with each operation indicated by a bar, the length of 
which is governed by the duration. See example on 
the following page:

Note: See info Guide – How should 
you pay your Building Contractor – 

for more information.
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There are many templates available on the internet 
that can help you get started with your construction 
schedule if you don’t want to build your plan and 
schedule from scratch and usually available in an 
excel spreadsheet format. 

Then there are countless online project management 
software tools available, of which most unfortunately 
are not available for free; for the Best Project 
Management Tools & Software available for 2021 - see 
link https://www.proofhub.com/articles/top-project-
management-tools-list 

These schedules are then usually expressed using 
a Gantt chart which is a graphic planning and 
control method in which a project is broken down 
into separate activities or tasks (as per the example 
above).  The activities are plotted as bars or lines on 
a timeline, with the starting and end dates of the 
activities indicated on the chart. This allows managers 
to monitor progress of the project by comparing 
actual progress with planned progress.

Another planning tool is - The Programme Evaluation 
and Review Technique or more commonly referred to 
as PERT, that uses a network to plan projects involving 
numerous activities and their interrelationships. The 
key components of PERT are activities, events, time, 
and the critical path. PERT also allows management 
to monitor progress, identify possible delays, and shift 
resources to keep the project on schedule

The critical path - Knowledge of the critical path in 
building is essential; the critical path determines the 
length of time it will take to complete a project. The 
critical path is the longest or most time-consuming 
sequence of events and activities in a PERT network. 
Remembering that any delay of an activity on the 
critical path will delay the project completion time.

Thus, the critical path determines the completion 
date. The critical path is usually determined by using 
a software project planning application for projects 
involving copious activities; it can however be 
done manually with projects where fewer activities 
are involved.
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Collect and Prioritize Tasks
Now that you have the context and the tools, you 
need to step up to the project and break it down 
into the steps that will lead it from a construction plan 
to a completed project and these are the tasks or 
activities. You cannot have an accurate construction 
schedule until you have a thorough listing of every 
task that must take place to end with a successful 
construction project.

You can use a work breakdown structure (WBS) to 
get a grip on the size and scope of your project. You 
can think of this tool to visualize your deliverables by 
starting with whatever you are going to construct 
and then breaking down each task level by level until 
you’re at the most basic parts.

At this point, it doesn’t hurt to gather the team and 
the subcontractors you’re going to employ and pick 
their brains. Remember, the more thorough your task 
or activity list, the more accurate your construction 
schedule. And don’t forget that some activities are 
dependent on others, so you’ll want to link those. 
And leaving out or forgetting about certain tasks or 
activities will derail your project and if on the critical 
path, delay the completion date.

Once you have your activity list as complete as 
possible, you need to put those activities in an order, 
or what one calls activity sequencing. The WBS can 
help with this, as it takes a complex project and boils 
it down to the essential parts and when they need to 
be worked on. 

Milestones – a milestone is a point in the project that 
marks the end of some large phase, for example the 
completion of the concrete floor slabs or the erection 
of the roof trusses complete with roof coverings. 
Accurately assessing all the different tasks and 
milestones that make up your project is critical for 
effective construction scheduling and determines the 
completion date.

Adding the durations
Once the activities have been determined, durations 
need to be applied to these activities, by giving them 
a start and finish date, which will then create a bar 
chart on the Gantt that represents the duration of 
the task. 

Durations are typically expressed in workdays and 
exclude holidays and other non-working periods. 
Duration estimation should only be left to the 
experienced, using the following points as a guide:

•  Subjective methods – expert opinion, where 
previous experience is used; the more the 
experience the more accurate the estimate 
will be.

•  Comparable methods – Rules of thumb; similar 
activities are likely to have similar durations.

•  Detailed methods – divide the activity into sub-
tasks or (WBS), then estimate each sub-task and 
combine the totals.

These determinations must be realistic. A don’t forget 
a construction schedule is impacted by weather 
conditions like rain, especially with longer term 
projects. Therefore, look at historical data about the 
expected rainfall to get an estimation of how the 
weather might impact activities of the project.

And don’t neglect non-task related scheduling, such 
as procurement, delivery and other resources that 
are crucial to the project. You need to have a clear 
picture of what to order and by when and be aware 
if any materials that are possibly in short supply. It’s as 
important as the build. 

So is scheduling in any inspections, so there’s time in 
your schedule to respond and rectify any issues. And 
lastly you need to calculate into your construction 
schedule, public holidays, other vacation days for 
employees and the annual December shutdown. 

5

10
11

54
5/
H
TO

B

WHAT GOES INTO IT MATTERS. 

RUNNING A TIGHT SHIP. 
MEETING TIGHTER DEADLINES. 
QUALITY CONCRETE.

Creating Concrete Possibilities

https://www.afrisam.co.za/


6



Allocate and execute
In a nutshell, construction scheduling is about activities 
or tasks and resources. Allocating these tasks to teams 
can get confusing in your construction schedule when 
you have so many subcontractors to keep track of. 
By color-coding tasks, you can easily distinguish the 
different teams and work. Now you can pinpoint 
who is working on what once the project execution 
phase begins.

You should have already made estimations on the 
durations from your teams and have a detailed 
profile of their skills and experience to assign them 
appropriately. After allocating your resources, a 
project management tool can send alerts when new 
tasks are assigned, and deadlines are due.

Planning
The plans discussed here are operational plans and 
the basis of effective planning is programming or 
scheduling. Operational plans are narrowly focused 
and have relatively short periods (monthly, weekly, 
and day-to-day). For example, the site agent or 
foreman will formulate a weekly operational plan 
ensuring all the required subcontractors are available 
for the following weeks planned activities.

A project plan is formulated to guide a project and 
should clearly define the following objectives:
• The scope of work
• The projected duration of the project
• The budgeted costs allowed for the project 
• The required level of quality

Objectives or goals form an integral part of planning; 
coordination of project goals is of vital importance 
if all the goals are to move the project in the same 
direction. Thus, the primary objective of planning is to 
find the most suitable way of coordinating activities 
with available resources, for the overall success of 
the project.

With proper planning, the following can be achieved:

•  Highlights what information is required before it is 
needed, ensuring uninterrupted progress.

• Acts as tool for the efficient allocation of resources
.

•  When site personnel, assist in the planning process 
the attendant responsibility for the decisions taken 
increases overall productivity and motivation.

•  Enables management to review actual progress 
achieved and overall project performance and 
provides a means of taking corrective action when 
things are not going as planned.

•  When time is gained, it can be re-programmed to 
advance the completion date.

Progress review
Construction scheduling is complex and requires 
permanent monitoring. No construction schedule is 
written in stone, at least none that will succeed. Things 
change, and if you’re not monitoring and reviewing 
throughout the project, those changes will send you 
off-track.

Therefore, you need to examine the construction 
schedule throughout all phases of the project to make 
sure your actual progress is in line with your plan. Look 
at your schedule daily and depending on your time, 
update the schedule frequently. 

This is a matter of time management. If you find that 
a daily update is taking you away from other project 
issues and responsibilities, then maybe you need to 
set aside time each week to respond to the changes 
you’ve noted daily and apply them to the schedule. 
It’s up to you but monitoring and adjusting your 
construction schedule as on- and off-site issues arise 
is perhaps the most important aspect of keeping your 
project on schedule.

An important closing note on construction schedules
It’s important to make the construction schedule or 
programme realistic. You or your client might want it 
done by a certain date, but to achieve that goal, will 
you have to cut corners and sacrifice quality. Is this 
what you or your client wants?

So, be honest with all parties involved and give 
everything enough time in the construction schedule 
to be completed properly and with the quality that is 
desired – no rush job ever ends well, especially when 
you have trades working over each other…it can then 
actually take longer to complete the project, as you’ll 
end up having to re-do things!!
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